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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Reviewing MSAG, coordinating MSAG changes Campbell Co. 24 9.5 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 100 1.5 1.5
Review mapping RFP issues Campbell Co. 3 2
Investigate CPE issues Campbell Co. 11.5 7.5
PSAP visits & coordination Campbell Co. 7 1
911 Service Provider (Sprint) issues Camblell Co. 9.5 6
Coordinate wireless carriersand 3rd party agents Camblell Co. 4 1
Admin activities Camblell Co. 15.5 2
TOTAL 76 30.5

Issue Comments

Waiting for Sprint (LEC) to provide pricing and date 
for Sprint to update the ALI for Campbell to Phase II, 
based on thier National ALI Update schedule.

Nextel Ptrs iis ready to launch Phase II 
at this time.

Lack of Map PSAP has temporary work around PSAP is preparing a Map RFP

Actions Proposed to Resolve Issue

Sprint has been notified of these issues as has Positron 
bySprint. Suggest that the State push Sprint concerning 
ALI update schedule.

Issues of Importance
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